



SNS COLLEGE OF ENGINEERING



Kurumbapalayam(Po), Coimbatore - 641 107

Accredited by NAAC-UGC with 'A' Grade

Approved by AICTE, Recognized by UGC & Affiliated to Anna University, Chennai


Department of Information Technology

Course Name - IT8075 Software Project Management

IV Year / VII Semester

Unit 1 - Project Evaluation and Project Planning

Topic 5- Management Control



Management Control

What is Management?

- Setting objectives for system
- Monitoring performance

Data Collection

- Bare details
- Raw data
- Example : Location X has processed 2000 documents.




Management Control

Data Processing

- Raw data to useful information
- Example : Avg documents processed in a day or
- Percentage of records processed
- Estimated completion time




Management Control



Management Control

Making decisions plans


- Estimated completion date
- Target completion date
- Fails to data transfer in time
- Transfer staff from one branch to another



Management Control

Modelling


- working out the probable outcomes of various decisions
- Transfer of staff involves risks
- Completion date of one branch pulled back
- Completion date is pushed forward for another branch.



Management Control

Implementation

- Carrying out remedial actions
- It is based on Modelling
- Several proposals are modelled
- One is chosen and implemented





THANK YOU