

SNS COLLEGE OF TECHNOLOGY

(An Autonomous Institution)



Principles of Management

Unit -4/ Importance and Techniques of directing

Event Project Scope Management



• Brief Capture from Client on Event Project in specific Format

Scope

- · Define Scope of Project
- · Inputs>>Requirements

WBS

- · Create Work Break Down Structure
- · Identify tasks to complete the scope and breakdown each task

Scope /erification

- Scope has to be verified with the requirement
- · Scope Control Process has to be defined



SNS COLLEGE OF TECHNOLOGY

(An Autonomous Institution)



Principles of Management

Unit -4/ Importance and Techniques of directing



- >This web application includes the IT fields.
- > Secure Administrative panel.
- Normal users are the participants.
- > They have to register for the events.
- > Users will have following functions:
 - Easy communication with the manager
 - Event time
 - Get instant message about any change Updates easily
 - * Will get winner certificate directly by downloading